D	0	Task Mode	Task Name	Duration	Start	Finish
1		*	1. Komunikasi	14 days	Thu 01/01/15	Tue 20/01/15
2		*	Membahas dengan Owner	3 days	Thu 01/01/15	Sun 04/01/15
3		*	Mengumpulkan Struktur karya	5 days	Mon 05/01/15	Fri 09/01/15
4		*	Jalan-jalan dan melihat struktu	5 days	Mon 05/01/15	Fri 09/01/15
5		*	Mengumpulkan data yang aka	5 days	Wed 14/01/15	Tue 20/01/15
6		*	2. Analisa	10 days	Wed 21/01/15	Tue 03/02/15
7		*	Penggelompokan Kepegawaia	4 days	Wed 21/01/15	Mon 26/01/15
8		*	Menganalisa Kebutuhan dari p	4 days	Tue 27/01/15	Fri 30/01/15
9		*	Mencari masalah, solusi yang a	5 days	Wed 28/01/15	Tue 03/02/15
10		*	3. Desain	9 days	Wed 04/02/15	Mon 16/02/15
11		*	Pengelompokan data	4 days	Wed 04/02/15	Sun 08/02/15
12		*	Menentukan rancangan aplika	6 days	Mon 09/02/15	Mon 16/02/15
13		*	Menentukan tampilan	6 days	Mon 09/02/15	Mon 16/02/15
14		*	4. Coding	10 days	Tue 17/02/15	Mon 02/03/15
15		*	Membuat source code sesuai a	10 days	Tue 17/02/15	Mon 02/03/15
16		*	5. Testing	8 days	Tue 03/03/15	Thu 12/03/15
17		*	Trial & Eror Program	8 days	Tue 03/03/15	Thu 12/03/15
18		*	6. Documentation	2 days	Fri 13/03/15	Mon 16/03/15
19		*	Mempresentasikan Program	2 days	Fri 13/03/15	Mon 16/03/15
20		*	7. Acceptance	1 day	Tue 17/03/15	Tue 17/03/15
21		*	Penyerahan dan Pengarsipan A	1 day	Tue 17/03/15	Tue 17/03/15
22		*	8. Maintenance	1 day	Wed 18/03/15	Wed 18/03/15
23		*	Perawatan Aplikasi	1 day	Wed 18/03/15	Wed 18/03/15

Resource Names	